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Construction Environmental Management Plan 

This Construction Environmental Management Plan (CEMP) has been developed in accordance with 
the Australian Government’s Environmental Management Plan Guidelines (Commonwealth of 
Australia 2014). 
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1 Introduction 

 Objectives 

This Construction Environmental Management Plan (CEMP) aims to consolidate all environmental 
management measures that relate to the construction phase of the Ravensthorpe Gold Project (the 
Project, RGP). This includes consolidating environmental and heritage management measures 
included in Medallion Metals Limited (Medallion) management plans, procedures, protocols and other 
commitments.  

The purpose of this CEMP is to provide a clear, concise and easily readable document, which can be 
used and applied to the construction phase of the Project and demonstrate that sufficient 
management measures are in place, such that there are no significant environmental impacts resulting 
from construction of the Project.   

This CEMP includes management measures for the following impacts:  

• Fauna, Flora and Vegetation, including Matters of National Environmental Significance 
(MNES) species;  

• Dieback; 

• Inland Waters, including surface and groundwater; 

• Pest Species; and    

• Dust and Noise. 

In addition to outlining the management of the above listed impacts, this CEMP also describes the 
roles and responsibilities of personnel associated with implementing management across the site.  
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 Project Description 

The Ravensthorpe Gold Project (the Project) is located 16 kilometres (km) southeast of Ravensthorpe 
and to the north of the historic townsite of Kundip (Figure 1-1). The Project is owned by Medallion 
Metals Ltd (Medallion and the Company) and will operate within Mining Leases M74/53, M74/180, 
M74/41, M74/135, M74/51 and Miscellaneous Licences L74/34, L74/64 and L74/65 (Pending). 

The Project will involve the development of an underground mining operation and associated features 
including a waste rock landform, an evaporation pond, Run-of-Mine (ROM) pad, internal and access 
roads and supporting infrastructure (Figure 1-2). 

Construction of Ravensthorpe Gold will include the following: 

• Box cuts providing access to the underground gold operation; 

• Evaporation pond; 

• Run-of-Mine (ROM) pad; 

• Waste Rock Landform (WRL); and  

• Ancillary infrastructure that includes: 

o Workshops; 

o Laydown areas; 

o Administration and office areas; 

o Internal access roads; and 

o Power and water infrastructure corridors.  

The tenements relevant to the Project and this CEMP are depicted in Figure 1-2 and are presented in 
Table 1-1. 

Table 1-1: Project tenements 

Tenement Registered Holder Granted Date Expiry Date 

M 74/41 Medallion Metals Limited 29/12/1987 28/12/2029 

M 74/51 Medallion Metals Limited 25/01/1990 24/01/2032 

M 74/53 Medallion Metals Limited 26/01/1990 25/01/2032 

M 74/135 Medallion Metals Limited 19/12/2000 18/12/2042 

M 74/180 Medallion Metals Limited 08/04/2009 07/04/2030 

L 74/34 Medallion Metals Limited 03/07/2009 02/07/2030 

L 74/64 Medallion Metals Limited 13/11/2025 12/11/2046 

L 74/65* Medallion Metals Limited Pending N/A 

*Tenement is Pending – Application lodged on 26/09/2025 

The Project was referred to the Environmental Protection Authority (EPA) by ACH Minerals Pty Ptd 
(ACH) and assessed under the Environmental Protection Act (WA) 1986 (EP Act) and approved under 
Ministerial Statement 1143 in July 2020. The Project was also referred to the Department of Climate 
Change, Energy, the Environment and Water (DCCEEW) under the Commonwealth Environment 
Protection and Biodiversity Conservation Act 1999 (EPBC Act) and deemed a Controlled Action in 
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February 2025, with the potential to impact on MNES. Project approval (EPBC 2024/10045) under the 
EPBC Act was issued on 30 January 2026. 
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2 Statutory and Policy Framework  

Relevant Commonwealth and State legislation, regulations, statutory requirements, guidelines, 
Australian Standards and codes of practices will be adhered to and complied with during the 
construction of the Project.  

Only those Acts, regulations, guidelines and other relevant documents applicable to this CEMP are 
listed in Table 2-1. The requirements of these have been considered in the development of the 
environmental procedures and management actions detailed in this CEMP. All personnel and 
contractors involved in construction activities will be made aware of and required to comply with the 
legal legislation applicable to their activities.  

Table 2-1: Applicable Legislation, Policies and Procedures 

Legislation Relevance 

Commonwealth  

Environment Protection and Biodiversity 
Conservation Act 1999 (EPBC Act)  

The EPBC Act provides for the protection of Matters of National 
Environmental Significance (MNES). Actions likely to cause 
significant impact to MNES are assessed under the EPBC Act.  

The Project was referred under the EPBC Act in February 2025 
for its potential impacts on MNES. The controlled action is 
currently under assessment. Five management plans addressing 
Fauna, Flora and Vegetation, Dieback, and Water have been 
prepared to support the assessment. 

State 

Environmental Protection Act 1986 (EP 
Act) – Part IV 

The EP Act is the primary legislation that governs environmental 
impact assessment and protection in WA. The main aim is to 
prevent, control and abate environmental pollution for the 
conservation, preservation, protection, enhancement, and 
management of the environment.  

Project approval issued under ministerial Statement (MS1143). 
Project requires submission of s45c application to amend due to 
changes in scope and development envelope placement. 

Environmental Protection Act 1986 (EP 
Act) – Part V 

Assessment and licensing of construction of various 
infrastructure. Provides for the issue of Clearing Permits for the 
construction of the infrastructure corridors, box cuts and 
associated ancillary infrastructure. 

Rights in Water and Irrigation Act 1914 
(RIWI Act) 

This Act provides licensing and assessment for the abstraction of 
groundwater from within Proclaimed Groundwater areas, 
associated with the water supply, construction of a bore to 
access water and interference with bed and banks of a 
watercourse. 

Mining Act 1978 (Mining Act) 

Any mining operations on tenements granted under the Mining 
Act must be undertaken in accordance with specified approval 
mechanisms, for both mining and exploration activities.  The Act 
is administered by the Department of Mines, Petroleum and 
Exploration (DMPE). 

Biodiversity Conservation Act 2016 (BC 
Act) 

The BC Act provides a legislative framework for listing native 
species and ecological communities identified as under threat of 
extinction or collapse (DBCA, 2022). The Act is administrated by 
the Department of Biodiversity, Conservation and Attractions 
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Legislation Relevance 

(DBCA). Within the DBCA, the Threatened Species and Ecological 
Communities branch protects and prohibits anyone from taking, 
disturbing or modifying without proper authorisation. 

Work Health and Safety Act 2020 (WHS 
Act) 

Work Health and Safety (Mines) 
Regulations 2022 

Establishes a legal framework to protect the health, safety, and 
welfare of workers and others affected by work in Western 
Australia. Applies to all workplaces in Western Australia 
including mines, petroleum, and geothermal energy operations 
and is supported by regulations covering onshore and offshore 
operations, major hazard facilities, and dangerous goods 
handling. 

Dangerous Goods Safety Act 2004 (DG 
Safety Act) 

Assessment and licensing for the storage and handling of 
dangerous goods. 

Planning and Development Act 2005 

Compliance with the requirements of the District Water 
Management Strategy (DWMS) and Local Water Management 
Strategy (LWMS). Primary objectives are to minimise potential 
impacts on natural ecosystems relying on pre-development 
hydrological regimes and prevent unacceptable flooding.  

  

https://www.legislation.wa.gov.au/legislation/statutes.nsf/law_s53266.html&view=consolidated
https://www.legislation.wa.gov.au/legislation/statutes.nsf/law_s53266.html&view=consolidated
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3 Environmental Management Approach 

 Medallion Metals Environmental Policy  

A copy of the Medallion’s Environmental Policy can be found in Appendix A: Medallion Metals 
Environmental Policy.  

 Environmental Management Framework  

 CEMP  

A proactive approach rather than reactive is preferred to achieve effective environmental 
management. This CEMP is therefore based on a risk management approach which seeks to identify 
and assess environmental risk associated with the construction phase of the Project. Once risks are 
identified, the CEMP outlines the appropriate mitigation strategies to be implemented to minimise 
the risk. Mitigation strategies have been acquired from a large range of environmental management 
plans that exist for the Project. 

This CEMP provides a summary of specific environmental management plans, protocols and 
procedures that have been tailored for the Project and address the key environmental aspects during 
the construction phase. These include but are not limited to:  

• Dieback Management Plan; 

• Fauna Management Plan; 

• Flora and Vegetation Management Plan; and  

• Water Management Plan.  

 Environmental Responsibilities  

 Leadership  

The core values to be represented by Medallion Staff include sustainability and environmental 
protection. Medallion is committed to compliance with all relevant environmental legislation and 
regulations across all stages of construction and through all personnel levels.  

Any non-conforming conditions and/or behaviors will be acted on immediately and corrected. 
Medallion will aim to improve and promote environmental awareness across the site as well as seek 
to continually improve when opportunities arise.  

The key accountabilities for the Project development, approval and execution for construction in 
accordance with this CEMP fall on the following personnel (or their equivalent position description):  

• Site Senior Executive (SSE), Project and Construction Managers;  

• Superintendents and Supervisors;  

• Environmental Department, including Management and Site Advisors; and 

• General Staff and Contractors. 

The section below details the responsibilities of the nominated Project team representatives. 
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 Responsibilities 

Table 3-1: Project Environmental Responsibilities  

Position  Responsibility  

Manager - 
Environment 
Department  

• Awareness of environmental legislation; 

• Understanding of national and international trends in the approach 
to environmental issues relevant to Medallion businesses; 

• Knowledge of EMS and principles of ISO 14001; and 

• Understanding of Medallion’s approach to environmental 
management, as outlined in this CEMP. 

Manager/ 
Superintendent - 
Environment 

• Detailed knowledge of EMS and principles of ISO 14001; 

• Detailed understanding of Medallion’s approach to managing 
environmental aspects relevant to site. Ability to undertake 
environmental audits; 

• Ability to conduct incident investigations; and 

• Understanding of Medallion’s approach to environmental 
management, as outlined in this CEMP. 

SSE, Project and 
Construction 
Managers  

• Awareness of environmental legislation, particular licences, permits 
and approvals applicable to site; 

• Understanding of Medallion’s approach to managing environmental 
aspects relevant to site; and 

• Understanding of Medallion’s approach to environmental 
management, as outlined in this CEMP. 

Project 
Superintendents, 
Engineers and 
Supervisors  

• Awareness of environmental legislation, particular licences, permits 
and approvals applicable to site; 

• Detailed understanding of Medallion’s approach to managing 
environmental aspects relevant to site; and 

• Understanding of Medallion’s approach to environmental 
management, as outlined in this CEMP. 

Environmental 
Advisors 

• Working knowledge of EMS and principles of ISO 14001; 

• Detailed understanding of Medallion’s approach to managing 
environmental aspects relevant to site. Ability to undertake 
environmental audits; 

• Ability to conduct incident investigations;  

• Specialist training (e.g., land rehabilitation techniques, fauna 
handling, water sampling and testing) appropriate to site; and 

• Understanding of Medallion’s approach to environmental 
management, as outlined in this CEMP. 

General Staff 

• Awareness of Medallion’s approach to environmental management; 

• Awareness of environmental aspects relevant to site and their 
management;  

• Specialist training (e.g., spill management) appropriate to site; and 

• Understanding of Medallion’s approach to environmental 
management, as outlined in this CEMP. 
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 Contractor Management  

More broadly, all Medallion’s contractors and suppliers involved in the construction of the Project are 
required to operate within the bounds and requirements of this CEMP. Based on the activities and risk 
to the environment, in some instances, Medallion may impose a requirement for the contractor or 
supplier to develop a project specific EMP.  

When a contractor project specific EMP is required, the Environmental Manager (or equivalent) will 
approve the plan. Until approval has been received by the Environmental Manager, the contractor 
may not conduct any works on the Project. Within the contractors project specific EMP, the level of 
environmental risk is to be assessed, and appropriate management controls must be at least to the 
standard indicated in this CEMP. 

All subcontractors and suppliers will be subject to the following:  

• On-site auditing to assess performance against the requirements of this CEMP on a regular 
basis;  

• Completion of appropriate site induction and training requirements specific to those 
outlined for the Project; and 

• Protection, maintenance, and implementation of the environmental management controls 
set out in the Project’s environmental management documentation. These have been 
summarised in this CEMP. 

 Management of Change  

In the event there is an identified need for a change in equipment, or materials used for construction, 
procedures, processes or roles and responsibilities during the construction phase, the process will 
follow Medallion’s Change Management Procedure (MED-EXP-PLA-0004): 

• Reasons for change – why is it needed and what are beneficial outcomes of the change? 

• Determine the scope – who will the change impact, what policies and processes will it 
impact? 

• Who is responsible for the change? 

• How will this change be executed to employees, contractor(s) and other stakeholders? 

The management of change shall occur in accordance with the established procedure. 
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4 Potential Environmental Impacts and Risks 

 Hazard and Risk Identification  

Medallion has established, documented and maintained environmental hazard identification and risk 
management processes. These include all environmental considerations for the duration of the 
Project.  

The objective is to ensure that all construction aspects of the Project are conducted without 
unacceptable risk to personnel and the environment. All personnel involved with the Project are 
applicable in the risk management process.  

 Existing Environmental Conditions 

The following table (Table 4-1) describes each environmental factor that may be directly or indirectly 
affected by the Project. 

Table 4-1: Risk Identification 

Factor Impacts 

Matters of 
National 
Environmental 
Significance 
(MNES) 

Vegetation clearing will impact the Proteaceae Dominated Kwongkan 
Shrublands of the southeast coastal province of Western Australia, which is 
listed as a Threatened Ecological Community (TEC) under the EPBC Act. 

In addition, the clearing footprint includes areas of significant fauna habitat, 
comprising: 

• Foraging habitat for the Carnaby’s Black Cockatoo. 

• Potential habitat for the Malleefowl. 

• Suitable habitat for the Chuditch. 

Dieback (Flora) 

Introduction and spread of the disease would reduce the conservation and 
biodiversity values of the native vegetation in the project area and 
surrounds, and of any rehabilitation established after mining.  

In particular, there may be permanent structural and assemblage changes in 
the TEC and loss of Priority flora. Secondary impacts include threats to fauna 
due to degraded habitats and increased weed invasion.  

While two thirds of the project area is classified as Uninfected or 
Uninterpretable, moisture retaining areas such as the melaleuca heaths in 
the southern area with drainage lines and damplands would be more 
susceptible to the dieback pathogen. Adherence to dieback management 
protocols is therefore required to prevent spread of the disease into these 
areas. 

In addition to localised spread of dieback within the project area, the 
pathogen could spread into surrounding undisturbed vegetation. The 
likelihood of dieback introduction and spread will be highest during 
construction, although it will still need to be carefully managed during 
operations and rehabilitation. The likelihood of the spread of dieback is 
highest during the following activities: 

• Machinery movement during construction including topsoil and waste 
rock stripping, movement and storage; 
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Factor Impacts 

• Run-off of water from the surface of internal roads into uninfected areas; 

• Movement of vehicles off-road or on undefined tracks, outside of mining 
areas (e.g. for sampling purposes); and 

• Visitors to the Project bringing in Dieback infested soil and/ or plant 
material e.g. on tyres/ vehicles or footwear. 

Flora and 
Vegetation, 
including 
Threatened 
Ecological 
Community (TEC) 

• Loss of native vegetation cover; 

• Decrease of populations of conservation significant flora; and 

• Decrease of extent of vegetation types of conservation significance. 

• Spread of existing weed infestations or introduction of new weed species;  

• Death of native vegetation due to infestation and spread of Phytophthora 
cinnamomi) 

• Increase of dust loads on vegetation arising from construction and mining 
activities, including vehicle movements and blasting; 

• Fragmentation of vegetation resulting in changes in microclimate;  

• Alteration of surface water flows; and  

• Altered fire regimes resulting in loss or reduced health and condition of 
native vegetation. 

Fauna and Habitat 

• Reduction and/or fragmentation of fauna habitat. 

• Vehicle strike (fauna deaths, injuries). 

• Increase in introduced fauna (predation and competition). 

• Altered fire regime (direct loss of individuals as well as loss/reduction of 
foraging and/or nesting habitat). 

• Mine site lighting (altering natural behaviour). 

• Noise and vibration (behavioural changes). 

• Fauna entrapment within water storage ponds (fauna deaths, injuries). 

Water 

• Alteration of surface water flows in the catchments and sub-catchments 
due to clearing and placement of infrastructure, under both operational 
and closure conditions (e.g. flooding of infrastructure, ponding of water, 
reduced or increased downstream flows). 

• Degradation of surface water quality in the Steere and Jerdacuttup Rivers 
and downstream receptors. 

• Degradation of surface water quality in the Steere and Jerdacuttup Rivers 
through sedimentation or contamination by materials other than tailings 
(e.g. from hydrocarbons). 

• The degradation of groundwater quality due to chemical spills. 

• Degradation (post-closure) of groundwater quality in open pits. 

 Environmental Risk Assessment  

This section sets out a qualitative risk assessment applied to the potential environmental impacts 
associated with the construction of the Project. Each environmental risk has been assigned a likelihood 
rating (Table 4-2), combined with a risk rating (Table 4-3) to generate a final risk rating matrix (Table 
4-4).  
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The risk assessment is intended to be a live document, which will be updated during various stages of 
construction to accurately reflect the likelihoods and risk levels of the Project appropriately. 

Table 4-2: Likelihood Risk Rating 

Descriptor Frequency  Description  

Almost 
Certain  

Twice or more 
per year 

Event will occur during the Project/ period under review; and 

High number of known incidents. 

Likely  Once per year 
Event likely to occur during the Project/ period under review; and 

Regular incidents known. 

Possible 
Once in 5 
years 

Event may occur in some instances during the Project/period 
under review; and  

Occasional incidents known. 

Unlikely  
Once in 10 
years 

Event is not likely to occur during the Project/period under review; 
and 

Some occurrences known. 

Rare 
Once in 20 
years 

Event will occur in exceptional circumstances during the 
Project/period under review; and 

Very few known circumstances. 

 

Table 4-3: Consequences Risk Rating 

Descriptor Description 

Insignificant Minor incident of environmental damage that can be reversed. 

Minor 
Isolated but substantial instances of environmental damage that could be reversed 
with intensive efforts. 

Moderate 
Substantial instances of environmental damage that could be reversed with 
intensive efforts. 

Major Major loss of environmental amenity and real danger of continuing. 

Catastrophic 
Severe widespread loss of environmental amenity and irrecoverable 
environmental damage. 

 

Table 4-4: Risk Rating Matrix 

 
Consequence 

Insignificant Minor Moderate Major Catastrophic 

Li
ke

lih
o

o
d

 Rare Low Low Low Moderate Moderate 

Unlikely Low Low Moderate Moderate High 

Possible Low Moderate Moderate High High 

Likely  Moderate Moderate High High Extreme 

Almost Certain Moderate High High Extreme Extreme 
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Table 4-5: Environmental Risk Assessment 

Activity Risk Pathway Causes/Impact 

Li
ke

lih
o

o
d
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R
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 R
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Controls/ Management / Impact Assessment 

Li
ke

lih
o

o
d

 

C
o

n
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q
u
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ce

 

Tr
ea

te
d

 R
is
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Referenced documents/ 
Procedures 

Construction - General Clearing of 
vegetation 

Impact to Flora - 
Damage/Destruction 

5 4 E 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
wherever possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 
No topsoil clearing under extreme weather conditions 

5 4 E 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - TEC - 
Kwongkan Shrubland - 
Fragmentation of 
vegetation community 

5 5 E 

Some patches of the Proteaceae Dominated Kwongkan Shrublands of the southeast 
coastal floristic province of WA TEC will be partially or wholly cleared resulting in 
some fragmentation 
The following controls have been implemented to minimise impact to the TEC: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
All clearing within or adjacent to TEC areas will be supervised by Environmental 
Personnel or Site Supervisor 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 
Progressive rehabilitation as land becomes available according to the MCP; local 
provenance seeds will be collected prior to native vegetation clearing (seed will be 
cleaned, tested for viability and stored for later use); collaboration with external 
specialists in re-establishing myrtaceous and proteaceous species 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides. 

5 4 E 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - TEC - 
Kwongkan Shrubland - 
Clearing of Vegetation 

5 4 E 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 

5 3 H 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Clearing of Vegetation Noise generation Impact to Fauna - 
Displacement 5 4 E Regular maintenance of equipment/machinery to avoid unnecessary noise due to 

faulty or aged equipment 4 3 H Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 

Construction - General Noise generation Impact to Fauna - 
Displacement 5 4 E Regular maintenance of equipment/machinery to avoid unnecessary noise due to 

faulty or aged equipment 4 3 H Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
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Site access - Project 
vehicles 

Vehicle movements 
across site 

Spread of known Weed 
of National 
Significance (WONS) - 
Asparagus Creeper 

5 4 E 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use of 
Phytoclean® (or similar) as and where practicable.  
Site access procedures will provide for vehicle hygiene protocols, including provision 
of vehicle washdown as required.   
All unused tracks will be blocked off to reduce unnecessary traffic through vegetated 
areas 
Minimise entry/exit points to the Project 
Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 
Spray and potentially scalping of heavily infested soils 
Implement a spray program 

3 4 H 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - Authorised 
Third-party/Contractors 
vehicles 

Vehicle movements 
into site 

Introduction of 
Dieback Pathogen to 
uncontaminated area 

5 5 E 

Training (on induction and refreshed frequently, site personnel will be Green Card 
certified on an as needed basis) 
All vehicles/machinery will arrive clean on site 
Material from confirmed dieback zones will not be moved into dieback free zones. 
All dieback zones will be clearly delineated 
Equipment to follow hygiene protocols when operating in different zones. 
Annual monitoring consisting of visual assessments and laboratory testing. 

3 4 H 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - Haulage 
fleet 

Vehicle movements 
into site 

Introduction of 
Dieback Pathogen to 
uncontaminated area 

5 5 E 

Training (on induction and refreshed frequently, site personnel will be Green Card 
certified on an as needed basis) 
All vehicles/machinery will arrive clean on site 
Material from confirmed dieback zones will not be moved into dieback free zones. 
All dieback zones will be clearly delineated 
Equipment to follow hygiene protocols when operating in different zones. 
Annual monitoring consisting of visual assessments and laboratory testing. 

3 4 H 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - 
Unauthorised/Public 
vehicles 

Vehicle movements 
into site 

Introduction of 
Dieback Pathogen to 
uncontaminated area 

4 5 E 

Training (on induction and refreshed frequently, site personnel will be Green Card 
certified on an as needed basis) 
All vehicles/machinery will arrive clean on site 
Material from confirmed dieback zones will not be moved into dieback free zones. 
All dieback zones will be clearly delineated 
Equipment to follow hygiene protocols when operating in different zones. 
Annual monitoring consisting of visual assessments and laboratory testing. 

3 4 H 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Ground disturbance Vehicle/GEM 
movement between 
Dieback Zones 

Introduction of 
Dieback Pathogen to 
uncontaminated area 

4 5 E 

Training (on induction and refreshed frequently, site personnel will be Green Card 
certified on an as needed basis) 
All vehicles/machinery will arrive clean on site 
Material from confirmed dieback zones will not be moved into dieback free zones. 
All dieback zones will be clearly delineated 
Equipment to follow hygiene protocols when operating in different zones. 
Annual monitoring consisting of visual assessments and laboratory testing. 

3 4 H 
Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 

Ground disturbance Spread of weeds Impact to MNES - TEC - 
Kwongkan Shrubland - 
Loss of Community 
structure/function  5 4 E 

Vegetation Health Monitoring  

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
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All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

Ground disturbance Spread of weeds Introduction of Weed 
of National 
Significance (WONS)   

5 5 E 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Ground disturbance Spread of weeds Spread of known Weed 
of National 
Significance (WONS) - 
Asparagus Creeper 

5 5 E 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - 
Unauthorised/Public 
vehicles 

Vehicle movements 
into site 

Public Safety Risk 

5 4 E 

Minimise entry/exit points to the Project 
All unused tracks will be blocked off to reduce unnecessary traffic through vegetated 
areas 3 2 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to Fauna - 
Displacement 

5 3 H 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
A GDP process will be implemented and followed 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing or starting from the inside out to allow fauna to self-relocate into 
adjacent habitat 
Progressive rehabilitation as land becomes available according to the MCP, 

5 2 H 
Environmental Management Plan 
– Fauna (Talis Consultants, 2025) 
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replacing logs saved during clearing and reconnecting habitat 
For MNES pre-clearance surveys by a suitable qualified/trained consultant will be 
conducted, possible relocation if required (mammals) and/or establishment of 
exclusion zones and clearing after the breeding season is complete (birds) 
Within 7 days prior to clearing within an area, that area shall be demarcated and at 
least one preclearance survey undertaken by an appropriately qualified fauna 
spotter. 

Construction - General Clearing of 
vegetation 

Impact to Fauna - 
Habitat loss 

5 3 H 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
All logs with a diameter equal or larger than 30 cm will be stockpiled adjacent to 
clearing areas to use during rehabilitation 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

5 2 H Environmental Management Plan 
– Fauna (Talis Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to Flora/Fauna 
- Biodiversity loss 

5 3 H 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 

5 3 H 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Ground disturbance Earth/rock 
materials 
movement between 
Dieback Zones 

Introduction of 
Dieback Pathogen to 
uncontaminated area 

4 4 H 

Implementation of the 2025 Dieback Management Plan and maintenance of the 
project’s dieback status as determined by the Dieback Survey completed in 
September 2025.       
No contaminated/potentially contaminated material will be brought on to site, all 
material will be assessed prior by a suitable qualified and trained consultant 
Training (on induction and refreshed frequently, site personnel will be Green Card 
certified on an as needed basis) 
All vehicles/machinery will arrive clean on site 
Material from confirmed dieback zones will not be moved into dieback free zones. 
All dieback zones will be clearly delineated 
Equipment to follow hygiene protocols when operating in different zones. 
Annual monitoring consisting of visual assessments and laboratory testing. 

3 4 H 
Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 

Construction - General Clearing of 
vegetation 

Impact to Fauna - 
Injury/Death 

4 3 H 

A GDP process will be implemented and followed 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 
For MNES pre-clearance surveys by a suitable qualified/trained consultant will be 
conducted, possible relocation if required (mammals) and/or establishment of 
exclusion zones and clearing after the breeding season is complete (birds) 
Within 7 days prior to clearing within an area, that area shall be demarcated and at 
least one preclearance survey undertaken by an appropriately qualified fauna 
spotter. 

3 2 M Environmental Management Plan 
– Fauna (Talis Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to Flora - 
Damage/Destruction 
of Conservation 
significant species* 4 3 H 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
*conservation significant species refers to BC Act listed species only no EPBC Act 
listed flora species have been recorded from the project area or are considered likely 
to occur 

4 2 M 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
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- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Carnaby’s 
Black Cockatoo - 
Critical habitat loss 
(Feeding) 

4 3 H 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

3 3 M Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Malleefowl 
(Leipoa ocellata)* - 
Critical habitat loss 
(Feeding) 

4 3 H 

* Three historic Malleefowl mounds and individual birds have been recorded from 
within the proposal area 
It is unlikely that any breeding has occurred recently within the proposal area and 
that individual birds are mostly transient/foraging visitors 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

3 2 M 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction/Excavation 
- Underground 
services/access 

Fauna entrapment Impact to Fauna - 
Injury/Death 

4 3 H 

Temporary excavations required during construction as completed under this plan 
will be bunded/barricaded to prevent inadvertent access 
Excavations constructed under this Plan, that are to remain during operations will be 
bunded/barricaded or fenced to prevent inadvertent access. 
Fauna egress (ramped exits, egress matting etc) points will be installed at all 
excavations, wherever possible, and where not able to be installed these excavations 
will be inspected at least once daily and any trapped fauna managed by 
appropriately trained site personnel.   

2 3 M Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 

Vehicle movements 
around site 

Generation of dust Impact to Air - Quality 
5 3 H 

Speed limits 
Dust suppression measures 
Localised and temporary impacts anticipated only 

2 3 M 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Vehicle movements 
around site 

Generation of dust Impact to Flora - 
Damage/Destruction 

4 4 H 

Speed limits 
Dust suppression measures 
Vegetation Health Monitoring Program 
adaptive management as required 

3 3 M 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Dust suppression - 
Saline Groundwater 

Surface water runoff 
- Saline 

Impact to Flora - 
Damage/Destruction 

5 3 H 

Site procedures for dust suppression activities will be developed and implemented, 
including management of the volumes of saline water that may be applied to control 
dust. 
Dieback management practices require surface water runoff from affected areas to 
be contained from discharging to surrounding areas, including roadways. 

2 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
Environmental Management Plan 
- Water (Talis Consultants, 2025) 

Dust suppression - 
Saline Groundwater 

Surface water runoff 
- Saline 

Poor rehabilitation 
outcomes - Lack of 
Vegetation 
Establishment 4 3 H 

Site procedures for dust suppression activities will be developed and implemented, 
including management of the volumes of saline water that may be applied to control 
dust. 
Dieback management practices require surface water runoff from affected areas to 
be contained from discharging to surrounding areas, including roadways. 2 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
Environmental Management Plan 
- Water (Talis Consultants, 2025) 



Ravensthorpe Gold Project: Construction Environmental Management Plan 
Version: 3.0 
Medallion Metals Limited   

TE24091_Ravensthorpe Gold_CEMP_V3.0  Page | 20 

Site access - Authorised 
Third-party/Contractors 
vehicles 

Vehicle movements 
across site 

Impact to Fauna - 
Injury/Death 

5 3 H 

Awareness Training 
General speed limits 

3 2 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 

Site access - Haulage 
fleet 

Vehicle movements 
into site 

Impact to Fauna - 
Injury/Death 

4 4 H 

Awareness Training 
General speed limits 
Where areas of frequent use by the species intersect with a trafficked area within the 
Project, speed limits will be implemented, and warning signage will be erected 

3 2 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 

Site access - Project 
vehicles 

Vehicle movements 
into site 

Introduction of Weed 
of National 
Significance (WONS)   

4 4 H 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - 
Unauthorised/Public 
vehicles 

Vehicle movements 
into site 

Introduction of Weed 
of National 
Significance (WONS)   

4 4 H 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - Authorised 
Third-party/Contractors 
vehicles 

Vehicle movements 
into site 

Introduction of weed 
species to Project 
areas 

4 4 H 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
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Implement a spray program. 

Site access - Haulage 
fleet 

Vehicle movements 
into site 

Introduction of weed 
species to Project 
areas 

4 4 H 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - 
Unauthorised/Public 
vehicles 

Vehicle movements 
into site 

Introduction of weed 
species to Project 
areas 

4 4 H 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - Project 
vehicles 

Vehicle movements 
into site 

Spread of known Weed 
of National 
Significance (WONS) - 
Asparagus Creeper 

4 4 H 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

3 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
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Site access - Project 
vehicles 

Vehicle movements 
off designated 
roads 

Spread of known Weed 
of National 
Significance (WONS) - 
Asparagus Creeper 

4 4 H 

DBCA Hygiene Procedure (or comparable instrument) to be followed and the use 
of Phytoclean® (or similar) as and where practicable.  

Site access procedures will provide for vehicle hygiene protocols, including 
provision of vehicle washdown as required. 

All unused tracks will be blocked off to reduce unnecessary traffic through 
vegetated areas 
Minimise entry/exit points to the Project 

Equipment to follow hygiene protocols when operating in different zones. 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

Spray and potentially scalping of heavily infested soils  

Implement a spray program. 

2 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - 
Unauthorised/Public 
vehicles 

Vehicle movements 
off designated 
roads 

Spread of known Weed 
of National 
Significance (WONS) - 
Asparagus Creeper 4 4 H 

All unused tracks will be blocked off to reduce unnecessary traffic through vegetated 
areas 
Minimise entry/exit points to the Project 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

2 3 M 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Site access - 
Unauthorised/Public 
vehicles 

Vehicle movements 
into site 

Impact to Fauna - 
Injury/Death 

4 4 H 

Minimise entry/exit points to the Project 
General speed limits 
Where areas of frequent use by the species intersect with a trafficked area within the 
Project area, speed limits will be implemented, and warning signage will be erected 

2 2 L 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Chuditch 
(Dasyurus geoffroii) - 
Critical habitat loss 
(Feeding) 4 2 M 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
All logs with a diameter equal or larger than 30 cm will be stockpiled adjacent to 
clearing areas to use during rehabilitation 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
While individual Chuditch have been recorded from within the proposal area, they 
are assumed to be occasional visitors only and not residents of the proposal area 

4 1 M 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Chuditch 
(Dasyurus geoffroii) - 
Habitat fragmentation 

4 2 M 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
All logs with a diameter equal or larger than 30 cm will be stockpiled adjacent to 
clearing areas to use during rehabilitation 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
o The implementation of the proposal will lead to a direct displacement of individuals 
of the species where habitat is lost through clearing and maybe where habitat quality 
is lost through indirect impacts, however given extensive suitable habitat within and 
adjacent to the DE it is unlikely that individuals will be displaced locally 

3 2 M 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Malleefowl 
(Leipoa ocellata)* - 
Habitat fragmentation 

3 3 M 

* Three historic Malleefowl mounds and individual birds have been recorded from 
within the proposal area 
It is unlikely that any breeding has occurred recently within the proposal area and 
that individual birds are mostly transient/foraging visitors 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
Malleefowl are known to persistent in suitable habitat surrounding mining operations 

3 2 M 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Vehicle movements 
around site 

Generation of dust Impact to Flora - 
Damage/Destruction 
of Conservation 
significant species 

2 3 M 

Speed limits 
Dust suppression measures 
Vegetation Health Monitoring Program 
adaptive management as required 

2 3 M 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Vehicle movements 
around site 

Generation of dust Impact to MNES - TEC - 
Kwongkan Shrubland - 
Loss of Community 
health from dust 
deposition 

3 3 M 

Speed limits 
Dust suppression measures 
Vegetation Health Monitoring Program 
adaptive management as required 

2 3 M 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Vehicle movements 
around site 

Generation of dust Impact to MNES - TEC - 
Kwongkan Shrubland - 
Loss of Community 
structure/function  

3 3 M 

Speed limits 
Dust suppression measures 
Vegetation Health Monitoring Program 
adaptive management as required 

2 3 M 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to Fauna - 
Damage/Destruction 
of Conservation 
significant species 

3 2 M 

A GDP process will be implemented and followed 
All clearing will be conducted in accordance with the established site procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 
For MNES pre-clearance surveys by a suitable qualified/trained consultant will be 
conducted, possible relocation if required (mammals) and/or establishment of 
exclusion zones and clearing after the breeding season is complete (birds) 
Within 7 days prior to clearing within an area, that area shall be demarcated and at 
least one preclearance survey undertaken by an appropriately qualified fauna 
spotter. 

2 2 L Environmental Management Plan 
– Fauna (Talis Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Carnaby’s 
Black Cockatoo - Loss 
of Individuals 

3 2 M 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
Where areas of frequent use by the species intersect with trafficked areas within the 
project, speed limits will be implemented and warning signage will be erected 
The implementation of the proposal will lead to a direct displacement of individuals 
of the species where habitat is lost through clearing and maybe where habitat quality 
is lost through indirect impacts, however given extensive suitable habitat within and 
adjacent to the DE it is unlikely that individuals will be displaced locally  

2 2 L Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 



Ravensthorpe Gold Project: Construction Environmental Management Plan 
Version: 3.0 
Medallion Metals Limited   

TE24091_Ravensthorpe Gold_CEMP_V3.0  Page | 24 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Carnaby’s 
Black Cockatoo - 
Population significant 
losses - Local 3 2 M 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
It is assumed that the Carnaby's Cockatoo will be directly displaced from cleared 
areas within the project due to loss of foraging habitat, but there is no reason to 
assume that the Carnaby's Cockatoo will be displaced from the local area as 
foraging habitat is readily available 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Chuditch 
(Dasyurus geoffroii) - 
Critical habitat loss 
(Denning) 3 2 M 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
All logs with a diameter equal or larger than 30 cm will be stockpiled adjacent to 
clearing areas to use during rehabilitation 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
While individual Chuditch have been recorded from within the proposal area, they 
are assumed to be occasional visitors only and not residents of the proposal area 

2 1 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Chuditch 
(Dasyurus geoffroii) - 
Loss of Individuals 

3 2 M 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
Where areas of frequent use by the species intersect with trafficked areas within the 
project area, speed limits will be implemented and warning signage will be erected 
The implementation of the proposal will lead to a direct displacement of individuals 
of the species if present within the proposal area where habitat is lost through 
clearing and maybe where habitat quality is lost through indirect impacts, however 
given extensive suitable habitat within and adjacent to the DE it is unlikely that 
individuals will be displaced locally  

2 1 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Chuditch 
(Dasyurus geoffroii) - 
Population significant 
losses - Local 

3 3 M 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
The implementation of the proposal will lead to a direct displacement of individuals 
of the species if present within the proposal area where habitat is lost through 
clearing and maybe where habitat quality is lost through indirect impacts, however 
given extensive suitable habitat within and adjacent to the DE it is unlikely that 
individuals will be displaced locally. The Chuditch has been recorded in very limited 
numbers within the project area and suitable habitat is readily available outside the 
proposal area 

2 1 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Malleefowl 
(Leipoa ocellata)* - 
Critical habitat loss 
(Nesting) 3 3 M 

* Three historic Malleefowl mounds and individual birds have been recorded from 
within the proposal area 
It is unlikely that any breeding has occurred recently within the proposal area and 
that individual birds are mostly transient/foraging visitors 
Pre-clearance surveys by a suitable qualified/trained consultant will be conducted, 
establishment of exclusion zones (250 m) around any active or possibly active 
nests/mounds and clearing after the breeding season is complete (birds) 
Within 7 days prior to clearing within an area, that area shall be demarcated and at 
least one preclearance survey undertaken by an appropriately qualified fauna 
spotter. 

2 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 



Ravensthorpe Gold Project: Construction Environmental Management Plan 
Version: 3.0 
Medallion Metals Limited   

TE24091_Ravensthorpe Gold_CEMP_V3.0  Page | 25 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Malleefowl 
(Leipoa ocellata)* - 
Loss of Individuals 

3 3 M 

* Three historic Malleefowl mounds and individual birds have been recorded from 
within the proposal area 
It is unlikely that any breeding has occurred recently within the proposal area and 
that individual birds are mostly transient/foraging visitors 
Where areas of frequent use by the species intersect with a proposal layout items, 
speed limits will be implemented and warning signage will be erected 
Pre-clearance surveys by a suitable qualified/trained consultant will be conducted, 
establishment of exclusion zones (250 m) around any active or possibly active 
nests/mounds and clearing after the breeding season is complete 
Within 7 days prior to clearing within an area, that area shall be demarcated and at 
least one preclearance survey undertaken by an appropriately qualified fauna 
spotter. 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Malleefowl 
(Leipoa ocellata)* - 
Population significant 
losses - Local 3 3 M 

* Three historic Malleefowl mounds and individual birds have been recorded from 
within the proposal area 
It is unlikely that any breeding has occurred recently within the proposal area and 
that individual birds are mostly transient/foraging visitors 
The implementation of the proposal may lead to a direct displacement of individuals 
of the species where habitat is lost through clearing and maybe where habitat quality 
is lost through indirect impacts, however given extensive suitable habitat within and 
adjacent to the DE it is unlikely that individuals will be displaced locally. 

2 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Western 
Bristlebird (Dasyornis 
longirostris)* - Critical 
habitat loss (Feeding) 3 2 M 

*The Western Bristlebird has not been recorded from within the proposal area by any 
fauna surveys. The closest confirmed records are associated with Fitzgerald River 
National Park located 15 km south-west of the proposal 
Habitat within the proposal area may be suitable but due to no recent records it is 
unlikely that the Western Bristlebird permanently resides within the proposal area. 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Western 
Bristlebird (Dasyornis 
longirostris)* - Critical 
habitat loss 
(Roosting/Nesting) 

3 2 M 

*The Western Bristlebird has not been recorded from within the proposal area by any 
fauna surveys. The closest confirmed records are associated with Fitzgerald River 
National Park located 15 km south-west of the proposal 
Habitat within the proposal area may be suitable but due to no recent records it is 
unlikely that the Western Bristlebird permanently resides within the proposal area. 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
Within 7 days prior to clearing within an area, that area shall be demarcated and at 
least one preclearance survey undertaken by an appropriately qualified fauna 
spotter. 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Kundip Wattle 
(Acacia 
rhamphophylla)* - 
Population significant 
losses - Regional 

3 2 M 

*Acacia rhamphophylla has not been recorded from within the proposal area by any 
surveys 
The only known records are  from a restricted location approximately 1.5 km north of 
the proposal, despite intensive survey effort 
Due to extensive surveys and known restricted distribution it is unlikely that Acacia 
rhamphophylla occurs within the proposal area, it is unlikely that the implementation 
of the proposal will result in significant regional population losses due to strict 
controls including: 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

2 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Long-sepalled 
Daviesia (Daviesia 
megacalyx)* - 
Population significant 
losses - Regional 

3 2 M 

*Daviesia megacalyx has not been recorded from within the  proposal area by any 
surveys 
The closest known record is from approximately 2.5 km to the north of the proposal 
area representing the southern limit of the species 
Due to extensive surveys and limited suitable habitat availability within the proposal 
area it is unlikely that Daviesia megacalyx occurs within the proposal area, it is 
unlikely that the implementation of the proposal will result in significant regional 
population losses due to strict controls including: 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 
Develop and implement a weed management plan with specific provisions for 
Asparagus asparagoides 

2 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Dust suppression - 
Saline Groundwater 

Surface water runoff 
- Saline 

Impact to Flora/Fauna 
- Biodiversity loss 

3 3 M 

Site procedures for dust suppression activities will be developed and implemented, 
including management of the volumes of saline water that may be applied to control 
dust. 
Dieback management practices require surface water runoff from affected areas to 
be contained from discharging to surrounding areas, including roadways. 1 3 L 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
Environmental Management Plan 
- Water (Talis Consultants, 2025) 

Dust suppression - 
Saline Groundwater 

Surface water runoff 
- Saline 

Poor rehabilitation 
outcomes - 
Biodiversity Loss 

3 3 M 

Site procedures for dust suppression activities will be developed and implemented, 
including management of the volumes of saline water that may be applied to control 
dust. 
Dieback management practices require surface water runoff from affected areas to 
be contained from discharging to surrounding areas, including roadways. 1 3 L 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
Environmental Management Plan 
- Water (Talis Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Carnaby’s 
Black Cockatoo - 

2 2 L 
The project area is located on the edge of the breeding range of the Carnaby's 
Cockatoo. No tree of suitable DBH and with suitable breeding hollows has been 1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
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Critical habitat loss 
(Roosting/Nesting) 

identified during the surveys and it is unlikely that the Carnaby's Cockatoo breeds 
within the project area 

Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Carnaby’s 
Black Cockatoo - 
Habitat fragmentation 2 2 L 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
The Carnaby's Cockatoo is a highly mobile species and the project area is 
immediately surrounded by other suitable feeding, roosting and in proximity to 
nesting habitat. 

1 2 L Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Carnaby’s 
Black Cockatoo - 
Population significant 
losses - Regional 1 1 L 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
Historical mining/exploration activity has occurred at the site and the Carnaby's 
Cockatoo has persisted suitable foraging and breeding habitat is readily available in 
proximity, therefore it is unlikely that the implementation of the proposal will leads to 
a regional significant population loss 

1 1 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Chuditch 
(Dasyurus geoffroii) - 
Population significant 
losses - Regional 1 1 L 

Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
Historical mining/exploration activity has occurred at the site and the Chuditch has 
persisted in the region. While habitat loss, fragmentation and degradation do pose a 
threat to Chuditch populations a larger threat is associated with predation/ 
competition by introduced feral animals, shooting and poisoning 

1 1 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Dibbler 
(Parantechinus 
apicalis)* - Critical 
habitat loss (Denning) 2 2 L 

*The Dibbler has not been recorded from within the proposal area by any fauna 
surveys. The closest records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Dibbler 
resides within the proposal area. The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Dibbler 
(Parantechinus 
apicalis)* - Critical 
habitat loss (Feeding) 2 2 L 

*The Dibbler has not been recorded from within the proposal area by any fauna 
surveys. The closest records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Dibbler 
resides within the proposal area. The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Dibbler 
(Parantechinus 
apicalis)* - Habitat 
fragmentation 2 2 L 

*The Dibbler has not been recorded from within the proposal area by any fauna 
surveys. The closest records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Dibbler 
resides within the proposal area. The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Dibbler 
(Parantechinus 
apicalis)* - Loss of 
Individuals 2 2 L 

*The Dibbler has not been recorded from within the proposal area by any fauna 
surveys. The closest records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Dibbler 
resides within the proposal area 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Dibbler 
(Parantechinus 
apicalis)* - Population 
significant losses - 
Local 2 2 L 

*The Dibbler has not been recorded from within the proposal area by any fauna 
surveys. The closest records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Dibbler 
resides within the proposal area, therefore it is unlikely that the implementation of 
the proposal will result in a significant loss 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Dibbler 
(Parantechinus 
apicalis)* - Population 
significant losses - 
Regional 

2 2 L 

*The Dibbler has not been recorded from within the proposal area by any fauna 
surveys. The closest records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
It is unlikely that the implementation of the proposal will impact any known regional 
populations due to distance 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Grey Falcon 
(Falco hypoleucos)* - 
Critical habitat loss 
(Feeding) 2 2 L 

* The Grey Falcon has not been recorded from within the proposal area by any fauna 
surveys 
The closest record is from approximately 75 km north-west of the proposal area 
Habitat within the proposal area is unlikely to be suitable and no individuals have 
been recorded from within the proposal area during the fauna surveys 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Grey Falcon 
(Falco hypoleucos)* - 2 2 L 

* The Grey Falcon has not been recorded from within the proposal area by any fauna 
surveys 
The closest record is from approximately 75 km north-west of the proposal area 
Habitat within the proposal area is unlikely to be suitable and no individuals have 
been recorded from within the proposal area during the fauna surveys 

1 2 L 
Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
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Critical habitat loss 
(Roosting/Nesting) 

The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Grey Falcon 
(Falco hypoleucos)* - 
Habitat fragmentation 

2 2 L 

* The Grey Falcon has not been recorded from within the proposal area by any fauna 
surveys 
The closest record is from approximately 75 km north-west of the proposal area 
Habitat within the proposal area is unlikely to be suitable and no individuals have 
been recorded from within the proposal area during the fauna surveys 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Grey Falcon 
(Falco hypoleucos)* - 
Loss of Individuals 2 2 L 

* The Grey Falcon has not been recorded from within the proposal area by any fauna 
surveys 
The closest record is from approximately 75 km north-west of the proposal area 
General applicable controls include: 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Grey Falcon 
(Falco hypoleucos)* - 
Population significant 
losses - Local 

2 2 L 

* The Grey Falcon has not been recorded from within the proposal area by any fauna 
surveys 
The closest record is from approximately 75 km north-west of the proposal area 
It is unlikely that the implementation of the proposal will results in a significant loss 
locally as no individuals have been recorded and similar habitat to that being cleared 
is readily available in the wider area 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Grey Falcon 
(Falco hypoleucos)* - 
Population significant 
losses - Regional 

2 2 L 

* The Grey Falcon has not been recorded from within the proposal area by any fauna 
surveys 
The closest record is from approximately 75 km north-west of the proposal area 
It is unlikely that the implementation of the proposal will results in a significant loss 
in the wider region as more preferred habitat with more frequent observations is 
available to the north of the proposal area 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Heath Mouse 
(Pseudomys 
shortridgei)* - Critical 
habitat loss (Denning) 

2 2 L 

* The Heath Mouse was assumed to be recorded from the proposal area during early 
surveys, subsequent review of identification and further survey efforts resulted in the 
assumption that it was a misidentification and that the Heath Mouse is unlikely to 
occur within the proposal area 
The closes confirmed records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Dibbler 
resides within the proposal area. The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
Ravensthorpe Gold Project 
Biological Survey (Animal Plant 
Mineral, 2018) 
Ravensthorpe Gold Project Survey 
Review (Spectrum Ecology, 2020) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Heath Mouse 
(Pseudomys 
shortridgei)* - Critical 
habitat loss (Feeding) 

2 2 L 

* The Heath Mouse was assumed to be recorded from the proposal area during early 
surveys, subsequent review of identification and further survey efforts resulted in the 
assumption that it was a misidentification and that the Heath Mouse is unlikely to 
occur within the proposal area 
The closes confirmed records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Dibbler 
resides within the proposal area. The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Heath Mouse 
(Pseudomys 
shortridgei)* - Habitat 
fragmentation 

2 2 L 

* The Heath Mouse was assumed to be recorded from the proposal area during early 
surveys, subsequent review of identification and further survey efforts resulted in the 
assumption that it was a misidentification and that the Heath Mouse is unlikely to 
occur within the proposal area 
The closes confirmed records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Heath 
Mouse resides within the proposal area. The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
Ravensthorpe Gold Project 
Biological Survey (Animal Plant 
Mineral, 2018) 
Ravensthorpe Gold Project Survey 
Review (Spectrum Ecology, 2020) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Heath Mouse 
(Pseudomys 
shortridgei)* - Loss of 
Individuals 

2 2 L 

* The Heath Mouse was assumed to be recorded from the proposal area during early 
surveys, subsequent review of identification and further survey efforts resulted in the 
assumption that it was a misidentification and that the Heath Mouse is unlikely to 
occur within the proposal area 
The closes confirmed records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Heath 
Mouse resides within the proposal area. The following general controls apply: 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
Ravensthorpe Gold Project 
Biological Survey (Animal Plant 
Mineral, 2018) 
Ravensthorpe Gold Project Survey 
Review (Spectrum Ecology, 2020) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Heath Mouse 
(Pseudomys 
shortridgei)* - 
Population significant 
losses - Local 

2 2 L 

* The Heath Mouse was assumed to be recorded from the proposal area during early 
surveys, subsequent review of identification and further survey efforts resulted in the 
assumption that it was a misidentification and that the Heath Mouse is unlikely to 
occur within the proposal area 
The closes confirmed records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
Habitat may be suitable but due to no recent captures it is unlikely that the Heath 
Mouse resides within the proposal area, therefore it is considered unlikely that the 
implementation of the proposal will result in a significant loss 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
Ravensthorpe Gold Project 
Biological Survey (Animal Plant 
Mineral, 2018) 
Ravensthorpe Gold Project Survey 
Review (Spectrum Ecology, 2020) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Heath Mouse 
(Pseudomys 
shortridgei)* - 
Population significant 
losses - Regional 2 2 L 

* The Heath Mouse was assumed to be recorded from the proposal area during early 
surveys, subsequent review of identification and further survey efforts resulted in the 
assumption that it was a misidentification and that the Heath Mouse is unlikely to 
occur within the proposal area 
The closes confirmed records are associated with Fitzgerald River National Park 
located 15 km south-west of the proposal 
It is unlikely that the implementation of the proposal will impact any known regional 
populations due to distance 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
Ravensthorpe Gold Project 
Biological Survey (Animal Plant 
Mineral, 2018) 
Ravensthorpe Gold Project Survey 
Review (Spectrum Ecology, 2020) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Malleefowl 
(Leipoa ocellata)* - 
Population significant 
losses - Regional 

2 2 L 

* Three historic Malleefowl mounds and individual birds have been recorded from 
within the proposal area 
It is unlikely that any breeding has occurred recently within the proposal area and 
that individual birds are mostly transient/foraging visitors 
The implementation of the proposal is unlikely to lead to a significant loss of the 
regional population as no recently active mounds will be cleared and known breeding 
and foraging habitat is readily available in close proximity to the proposal 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Western 
Bristlebird (Dasyornis 
longirostris) *- 
Population significant 
losses - Local 2 2 L 

*The Western Bristlebird has not been recorded from within the proposal area by any 
fauna surveys. The closest confirmed records are associated with Fitzgerald River 
National Park located 15 km south-west of the proposal 
Habitat within the proposal area may be suitable but due to no recent records it is 
unlikely that the Western Bristlebird currently permanently resides within the 
proposal area  
The implementation of the proposal will lead to a direct displacement of individuals 
of the species if present where habitat is lost through clearing and maybe where 
habitat quality is lost through indirect impacts, however given extensive suitable 
habitat within and adjacent to the DE it is unlikely that individuals will be displaced 
locally 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Western 
Bristlebird (Dasyornis 
longirostris)* - Habitat 
fragmentation 

2 2 L 

*The Western Bristlebird has not been recorded from within the proposal area by any 
fauna surveys. The closest confirmed records are associated with Fitzgerald River 
National Park located 15 km south-west of the proposal 
Habitat within the proposal area may be suitable but due to no recent records it is 
unlikely that the Western Bristlebird permanently resides within the proposal area. 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas 
Progressive rehabilitation as land becomes available according to the MCP, 
replacing logs saved during clearing and reconnecting habitat 
Malleefowl are known to persistent in suitable habitat surrounding mining operations 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Western 
Bristlebird (Dasyornis 
longirostris)* - Loss of 
Individuals 2 2 L 

*The Western Bristlebird has not been recorded from within the proposal area by any 
fauna surveys. The closest confirmed records are associated with Fitzgerald River 
National Park located 15 km south-west of the proposal 
Habitat within the proposal area may be suitable but due to no recent records it is 
unlikely that the Western Bristlebird permanently resides within the proposal area 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing and starting from the inside out to allow fauna to self-relocate 
into adjacent habitat 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - 
Fauna - Western 
Bristlebird (Dasyornis 
longirostris)* - 
Population significant 
losses - Regional 1 2 L 

*The Western Bristlebird has not been recorded from within the proposal area by any 
fauna surveys. The closest confirmed records are associated with Fitzgerald River 
National Park located 15 km south-west of the proposal 
Habitat within the proposal area may be suitable but due to no recent records it is 
unlikely that the Western Bristlebird currently permanently resides within the 
proposal area  
The implementation of the proposal is unlikely to lead to a significant loss of the 
regional population as no recent records exist from within or in  close proximity to the 
proposal area and suitable breeding and foraging habitat is readily available in 
adjacent areas 

1 2 L 

Environmental Management Plan 
- Fauna (Talis Consultants, 2025) 
Terrestrial Vertebrate Fauna 
Survey Ravensthorpe Gold Project 
(Terrestrial Ecosystems 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Barrens Wedding 
Bush (Ricinocarpos 
trichophorus)* - Loss 
of Individuals 

2 2 L 

* Ricinocarpos trichophorus has not been recorded from within the proposal area by 
any surveys 
The closest known record is about 40 km to the east of the proposal where its habitat 
is associated with granite 
Due to extensive surveys and no detections it is unlikely that Ricinocarpos 
trichophorus exists within the proposal area 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Barrens Wedding 
Bush (Ricinocarpos 
trichophorus)* - 
Population significant 
losses - Local 

1 2 L 

* Ricinocarpos trichophorus has not been recorded from within the proposal area by 
any surveys 
The closest known record is about 40 km to the east of the proposal where its habitat 
is associated with granite 
Due to extensive surveys and no detections it is unlikely that Ricinocarpos 
trichophorus exists within the proposal area, therefore it is unlikely that the 
implementation of the proposal will result in a significant loss of populations on a 
local scale 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Barrens Wedding 
Bush (Ricinocarpos 
trichophorus)* - 
Population significant 
losses - Regional 

1 2 L 

* Ricinocarpos trichophorus has not been recorded from within the proposal area by 
any surveys 
The closest known record is about 40 km to the east of the proposal where its habitat 
is associated with granite 
Due to extensive surveys and no detections it is unlikely that Ricinocarpos 
trichophorus exists within the proposal area, therefore and due to distance to known 
populations it is unlikely that the implementation of the proposal will result in a 
significant loss of populations on a regional scale  

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Fitzgerald 
Eremophila - Loss of 
Individuals 2 2 L 

*Eremophila denticulata subsp. denticulata has not been recorded from within the 
proposal area by any surveys 
The closest known record is about 20 km south-west of the proposal area and it 
usually grows along rivers 
Due to extensive surveys, no detections and no suitable habitat it is unlikely that 
Eremophila denticulata subsp. denticulata occurs within the proposal area 
The following general controls apply: 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
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Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Fitzgerald 
Eremophila - 
Population significant 
losses - Local 1 2 L 

*Eremophila denticulata subsp. denticulata has not been recorded from within the 
proposal area by any surveys 
The closest known record is about 20 km south-west of the proposal area and it 
usually grows along rivers 
Due to extensive surveys, no detections and no suitable habitat it is unlikely that 
Eremophila denticulata subsp. denticulata occurs within the proposal area, therefore 
it is unlikely that the implementation of the proposal will result in a significant loss of 
populations on a local scale 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Fitzgerald 
Eremophila - 
Population significant 
losses - Regional 1 2 L 

*Eremophila denticulata subsp. denticulata has not been recorded from within the 
proposal area by any surveys 
The closest known record is about 20 km south-west of the proposal area and it 
usually grows along rivers 
Due to extensive surveys, no detections and no suitable habitat it is unlikely that 
Eremophila denticulata subsp. denticulata occurs within the proposal area, therefore 
and due to distance to known populations it is unlikely that the implementation of 
the proposal will result in a significant loss of populations on a regional scale  

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Kundip Wattle 
(Acacia 
rhamphophylla)*  - 
Loss of Individuals 

2 2 L 

*Acacia rhamphophylla has not been recorded from within the proposal area by any 
surveys 
The only known records are  from a restricted location approximately 1.5 km north of 
the proposal, despite intensive survey effort 
Due to extensive surveys and known restricted distribution it is unlikely that Acacia 
rhamphophylla occurs within the proposal area 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Kundip Wattle 
(Acacia 
rhamphophylla)* - 
Population significant 
losses - Local 

1 2 L 

*Acacia rhamphophylla has not been recorded from within the proposal area by any 
surveys 
The only known records are  from a restricted location approximately 1.5 km north of 
the proposal, despite intensive survey effort 
Due to extensive surveys and known restricted distribution it is unlikely that Acacia 
rhamphophylla occurs within the proposal area, therefore it is unlikely that there will 
be any significant populations losses in the local area of the proposal from direct 
and/or indirect impacts 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Little Kangaroo Paw 
(Anigozanthos bicolor 
subsp. Minor)* - Loss 
of Individuals 

2 2 L 

*Anigozanthos bicolor subsp. minor has not been recorded from within the proposal 
area by any surveys 
The closest known records are 45 km north-west or south-east respectively of the 
proposal area 
Due to extensive surveys and limited suitable habitat availability within the proposal 
area it is unlikely that Anigozanthos bicolor subsp. minor occurs within the proposal 
area 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread  

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Little Kangaroo Paw 
(Anigozanthos bicolor 
subsp. Minor)* - 
Population significant 
losses - Local 

2 2 L 

* Anigozanthos bicolor subsp. minor has not been recorded from within the proposal 
area by any surveys 
The closest known records are 45 km north-west or south-east respectively of the 
proposal area 
Due to extensive surveys and limited suitable habitat availability within the proposal 
area it is unlikely that Anigozanthos bicolor subsp. minor occurs within the proposal 
area, therefore it is unlikely that the implementation of the proposal will result in a 
significant loss of populations on a local scale 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Little Kangaroo Paw 
(Anigozanthos bicolor 
subsp. Minor)* - 
Population significant 
losses - Regional 

1 1 L 

* Anigozanthos bicolor subsp. minor has not been recorded from within the proposal 
area by any surveys 
The closest known records are 45 km north-west or south-east respectively of the 
proposal area 
Due to extensive surveys and limited suitable habitat availability within the proposal 
area it is unlikely that Anigozanthos bicolor subsp. minor occurs within the proposal 
area, therefore and due to distance to known populations it is unlikely that the 
implementation of the proposal will result in a significant loss of populations on a 
regional scale  

1 1 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Long-sepalled 
Daviesia (Daviesia 
megacalyx)* - Loss of 
Individuals 

2 2 L 

*Daviesia megacalyx has not been recorded from within the  proposal area by any 
surveys 
The closest known record is from approximately 2.5 km to the north of the proposal 
area representing the southern limit of the species 
Due to extensive surveys and limited suitable habitat availability within the proposal 
area it is unlikely that Daviesia megacalyx occurs within the proposal area 
The following general controls apply: 
Design: minimised disturbance footprint and requirement for new clearing, making 
use of already disturbed areas, only clear within the approval boundary, avoiding 
where possible conservation-listed or significant flora or vegetation. 
A GDP process will be implemented and followed, including clear demarcation of 
clearing areas 
All clearing will be conducted in accordance with the established site clearing 
procedure. 
Progressive clearing to prevent soil erosion, excessive dust generation and weed 
introduction/spread 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
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Construction - General Clearing of 
vegetation 

Impact to MNES - Flora 
- Long-sepalled 
Daviesia (Daviesia 
megacalyx)* - 
Population significant 
losses - Local 

1 2 L 

*Daviesia megacalyx has not been recorded from within the  proposal area by any 
surveys 
The closest known record is from approximately 2.5 km to the north of the proposal 
area representing the southern limit of the species 
Due to extensive surveys and limited suitable habitat availability within the proposal 
area it is unlikely that Daviesia megacalyx occurs within the proposal area, therefore 
it is unlikely that there will be any significant populations losses in the local area of 
the proposal from direct and/or indirect impacts 

1 2 L 

Medallion Metals Ltd Kundip Gold 
Project Threatened Ecological 
Community and Threatened Flora 
(Craig, 2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 

Dust suppression - 
Saline Groundwater 

Surface water runoff 
- Saline 

Impact to Flora - 
Damage/Destruction 
of Conservation 
significant species 

2 2 L 

Site procedures for dust suppression activities will be developed and implemented, 
including management of the volumes of saline water that may be applied to control 
dust. 
Dieback management practices require surface water runoff from affected areas to 
be contained from discharging to surrounding areas, including roadways. 1 2 L 

Environmental Management Plan 
- Dieback (Talis Consultants, 
2025) 
Environmental Management Plan 
- Flora and Vegetation (Talis 
Consultants, 2025) 
Environmental Management Plan 
- Water (Talis Consultants, 2025) 
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5 Environmental Risk Management 

The following tables summarises the management plans that have been developed for the Project and 
refer specifically to the construction phase of the Project. Each table summarises the key 
environmental aspect that the management actions seek to address, the objectives and management 
measures. 

Management Plans developed for the Project include:  

• Dieback Management Plan; 

• Fauna Management Plan; 

• Flora and Vegetation Management Plan; and  

• Water Management Plan.  

In addition to the management plans presented in the tables below, Medallion may utilise the 
following procedures and protocols, or similar, during construction of the Project:  

• Land Clearing and Site Disturbance Procedure;  

• Weed Hygiene and Control Procedure;  

• Dust Management Procedure; and 

• Standard Waste and Hydrocarbon Management Procedures. 
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Table 5-1: Aspect: Dust – Management Actions  

Management Action Phase Relevant Management Plan/Document 

Implement dust suppression measures during construction and operation, including fencing at key locations. At all times  Flora and Vegetation Management Plan 

Speed limits will be implemented for light vehicles in operational areas and the internal (within the Project area) site access roads. These areas will be limited 
to 40 km/h at all times. 

At all times  Fauna Management Plan 

Vegetation will be progressively cleared to prevent soil erosion, dust generation and weed introduction/ colonisation. Clearing   Flora and Vegetation Management Plan  

Implement progressive rehabilitation measures.  At all times  Flora and Vegetation Management Plan  

 

Table 5-2: Aspect: Noise and Vibration – Management Actions  

Management Action Phase Relevant Management Plan/Document 

Maintain equipment such that all noise emitting equipment is fully serviceable and working to the correct specifications. At all times  Fauna Management Plan 

Where possible, all non-essential movement along the haul road/public roads will be scheduled to take place during the day. At all times  Fauna Management Plan 

 

Table 5-3: Aspect: Fauna and Habitat– Management Actions  

Management Action Phase Relevant Management Plan/Document 

Develop and implement a Ground Disturbance Permit (GDP) system prior to the commencement of construction. Pre-Construction  Fauna Management Plan 

Spotter/GPS or Environmental Officer supervision when clearing adjacent to Mallee fowl nests (see additional Mallee fowl management actions in the species-
specific provisions below). 

Clearing  Fauna Management Plan 

Clearly delineate areas to be cleared (field demarcation). Pre-Clearing  Fauna Management Plan 

Land clearing will be undertaken progressively and incrementally as required.  At all times  Fauna Management Plan 

Land clearing will be undertaken within the innermost sections of the Disturbance Footprint first where possible or in a sequential manner that directs 
escaping wildlife to adjacent vegetation. 

At all times  Fauna Management Plan 

Speed limits will be implemented for light vehicles in operational areas and the internal (within the Project area) site access roads. These areas will be limited 
to 40 km/h at all times. 

At all times  Fauna Management Plan 

All employees will be required to record and report any fauna strikes. At all times  Fauna Management Plan 

Warning signs will be erected on appropriate roads, warning road users of the possible presence of Chuditch, Mallee fowl, Carnaby’s Cockatoo and any other 
conservation significance species identified. 

At all times  Fauna Management Plan 

Roadkill on internal mine roads will be removed to at least 10 m into surrounding vegetation, when safe to do so, by designated personnel to avoid further 
strikes of fauna feeding on carcasses. 

At all times  Fauna Management Plan 

Roadkill of threatened or specially protected fauna located on internal mine roads and public roads where possible will be offered to the WA Museum as 
specimen. 

At all times  Fauna Management Plan 

All employees will be required to complete fauna sighting form (or similar reporting system) for live Chuditch, Mallee fowl, Carnaby’s Cockatoo and other 
conservation significant species. 

At all times  Fauna Management Plan 

Where possible, all non-essential movement along the haul road/public roads will be scheduled to take place during the day. At all times  Fauna Management Plan 

Site induction to emphasize that all native fauna have right-of-way, where possible and safe to do so. Similarly, site inductions to explain that Carnaby’s 
Cockatoos forage on roadsides and are slow to take flight, so are prone to vehicle strike. 

At all times  Fauna Management Plan 

Initial inductions for all new personnel and daily prestart meetings to reinforce rules for driving. At all times  Fauna Management Plan 
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Management Action Phase Relevant Management Plan/Document 

Personnel will be inducted regarding the key risk times for vehicle strike to fauna (e.g. dusk and dawn). At all times  Fauna Management Plan 

Site inductions to introduce personnel to local conservation significant fauna, and signage displayed in crib rooms and notice boards, to ensure all personnel 
can identify all conservation significant species and are aware of the reporting/management requirements. 

At all times  Fauna Management Plan 

Lighting will be used only for required operational areas, all light sources will be aimed towards to work area, with a low vertical angle, and light shields will be 
placed on large equipment to minimise light spill over. 

At all times  Fauna Management Plan 

Where possible, lighting will be the minimum wattage, whilst not compromising safety or OH&S requirements. At all times  Fauna Management Plan 

Fauna egress ramps will be installed on all lined water storage facilities and excavations. At all times  Fauna Management Plan 

All water storage facilities, except the evaporation pond, will be enclosed by a fence to exclude all terrestrial fauna, to avoid entrapment. Fencing will be tall 
enough to exclude large macropods (e.g. Western Brush Wallaby) and contain a ‘skirt’ of fine mesh around 30 cm in height to exclude digging mammals (e.g. 
Quenda) and discourage smaller animals.  

At all times  Fauna Management Plan 

‘Ringlock’ - style stock fencing will be avoided, as macropods can become entangled. At all times  Fauna Management Plan 

Fauna egress ramps will be installed on all lined water storage facilities and excavations. At all times  Fauna Management Plan 

All rehabilitation to be undertaken according to standards and procedures in the Mine Closure Plan as approved by DMPE. At all times  Fauna Management Plan 

Stockpile all potential habitat logs greater than 30 cm during clearing and store immediately adjacent to cleared areas.  At all times  Fauna Management Plan 

Replace potential habitat logs during rehabilitation to provide fauna habitat. At all times  Fauna Management Plan 

Cleared land that is no longer in use, and with no plans for future use will be progressively rehabilitated to re-establish and reconnect habitat. At all times  Fauna Management Plan 

Chuditch 

• Pre-clearing surveys/trapping - Potential Chuditch habitat (particularly ‘Low Dense Forest/Forest’ habitat) will be searched for denning sites by a suitably 
qualified/trained person and as approved under the Biodiversity Conservation Act 2016 (BC Act) prior to clearing. 

• Within 7 days prior to clearing within an area, at least one preclearance survey is to be undertaken by an appropriately qualified fauna spotter. 

• If active denning sites are identified, a trapping program will be implemented to allow the relocation of resident Chuditch as approved by DBCA. 

Pre-Clearing   Fauna Management Plan 

Dibbler and Health Mouse (Dayang) 

• Pre-clearing surveys/trapping – Survey/trapping of individuals by a suitably qualified/trained person and as approved under the BC Act prior to clearing. 

• Within 7 days prior to clearing within an area, at least one preclearance survey is to be undertaken by an appropriately qualified fauna spotter. 

• Relocation as approved by DBCA. 

Pre-Clearing   Fauna Management Plan 

Western Ground Parrot and Rainbow Bee-eater 

• Pre-clearing surveys - Potential habitats by a suitably qualified/trained person during breeding seasons as approved under the BC Act prior to clearing. 

• Within 7 days prior to clearing within an area, at least one preclearance survey is to be undertaken by an appropriately qualified fauna spotter. 

• Before any ground disturbance works any nesting, activities will be identified by a suitable qualified person and an exclusion zone will be established which 
is to be avoided until nesting activities have ceased as determined by a suitably qualified person. 

Pre-Clearing   Fauna Management Plan 

Mallee fowl 

• Pre-clearing surveys - Potential Mallee fowl habitat will be intensively searched for mounds prior to clearing by a suitably qualified person. 

• Within 7 days prior to clearing within an area, at least one preclearance survey is to be undertaken by an appropriately qualified fauna spotter. 

• If Mallee fowl mounds that are actively in use are located, a 250 m disturbance exclusion buffer will be set around the mound. Disturbance exclusion buffer 
to be recorded on internal GIS layers and demarcated in field if clearing adjacent areas is to be undertaken. 

• Active mounds will only be cleared (if required) after the young Mallee fowl have dispersed. 

Pre-Clearing   Fauna Management Plan 

Bothriembryon sp. 

• Establish disturbance exclusion zone around known habitat of Bothriembryon sp. until further surveys are undertaken. 
Pre-Clearing   Fauna Management Plan 
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Management Action Phase Relevant Management Plan/Document 

• SRE survey inclusive of Bothriembyron to be conducted prior to commencement of operations. 

 

Table 5-4: Aspect: Fire – Management Actions 

Management Action Phase Relevant Management Plan/Document 

Staff will be trained in the use of fire extinguishers. At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

All vehicles will be fitted with fire extinguishers. At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

Fire emergency response to be included as part of the induction and training process. At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

Checking extinguisher expiry date included on vehicle prestart check list. At all times Fauna Management Plan  

Engage service provider to monitor and perform maintenance of extinguishers. At all times Fauna Management Plan  

A Hot Work Permit system will be developed and implemented.  At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

Fire breaks around service areas/ high risk areas will be created and maintained where hot works are being undertaken. At all times Flora and Vegetation Management Plan 

Access roads will be managed to facilitate the control of wildfires, both inside the Project area and into the adjacent proposed Conservation Reserve and Kundip 
Nature Reserve. 

At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

The existing firebreak will be maintained around the mine site boundary. At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

Consultation and co-operation with local landholders and stakeholders (including local fire services and DBCA) regarding controlled burns. At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

Vehicles will be required to remain on established tracks and roads only and will be instructed to avoid leaving vehicles idling over vegetation, regrowth or dry 
grass, in the summer months. 

At all times 
Fauna Management Plan  

Flora and Vegetation Management Plan 

Cigarette disposal units will be designated in approved smoking areas on site. At all times Flora and Vegetation Management Plan 

Employees will not be permitted to smoke in vehicles. At all times Flora and Vegetation Management Plan 

Project access roads will be designed and maintained to facilitate the control of wildfires. At all times Flora and Vegetation Management Plan 

 

Table 5-5: Aspect: Flora and Vegetation including Threatened Ecological Community (TEC) – Management Actions 

Management Action Phase Relevant Management Plan/Document 

Design Project to avoid TEC and conservation significant flora to the extent practicable. Pre-Construction   Flora and Vegetation Management Plan  

Ground disturbance will be kept to the minimum necessary for development of the Project. At all times  Flora and Vegetation Management Plan  

Existing roads and previously cleared areas will be utilised where possible. At all times  Flora and Vegetation Management Plan  

Minimise entry/exit points to the Project available to unauthorised users. At all times  Flora and Vegetation Management Plan  
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Management Action Phase Relevant Management Plan/Document 

Develop and implement a Ground Disturbance Permit (GDP) system prior to the commencement of construction. Pre-Construction   Flora and Vegetation Management Plan  

Spotter/GPS or environmental officer supervision when clearing adjacent to a TEC/PEC or priority flora. Clearing Flora and Vegetation Management Plan  

Clearly delineate areas to be cleared. Pre-Clearing   Flora and Vegetation Management Plan  

Vegetation will be progressively cleared to prevent soil erosion, dust generation and weed introduction/ colonisation. Clearing   Flora and Vegetation Management Plan  

Implement progressive rehabilitation measures to control erosion. At all times  Flora and Vegetation Management Plan  

Implement vegetation monitoring program including investigations of any vegetation health decline. At all times  Flora and Vegetation Management Plan  

Changes to management strategy e.g. increased dust suppression, surface water controls etc. are to be informed by investigation following monitoring results. At all times  Flora and Vegetation Management Plan  

Undertake subregional surveys for Lepidosperma spp. with a view to clarifying taxonomic uncertainties. At all times  Flora and Vegetation Management Plan  

Cleared areas will be progressively rehabilitated where they are no longer required for mining activities. At all times  Flora and Vegetation Management Plan  

Local provenance seeds will be collected prior to native vegetation clearing. Seed will be cleaned, tested for viability and stored for later use. Pre-Clearing   Flora and Vegetation Management Plan  

Topsoil, subsoil and vegetation (separating trees and woody mulch) will be stripped and stockpiled for use in rehabilitation. At all times  Flora and Vegetation Management Plan  

Soil and subsoil will be stockpiled to a maximum height of 2 m. Surface area will be maximised and compaction minimised through paddock dumping. At all times  Flora and Vegetation Management Plan  

Should recruitment from topsoil and direct seeding using local provenance seed collected prior to clearing be insufficient to establish the required vegetation 
cover, additional native seeds will be collected within a 20 km radius of the Project area. 

At all times  Flora and Vegetation Management Plan  

Explore potential for a partnership with an individual or organisation with specialist expertise in re-establishment of myrtaceous and proteaceous species. At all times  Flora and Vegetation Management Plan  

A new dieback survey will be undertaken by an accredited person prior to construction to update the mapping of the dieback zones. Pre-Construction Dieback Management Plan 

Annual dieback monitoring will be undertaken by an accredited person annually during August – October and will include visual (photo) evidence and laboratory 
testing. 

As Required Dieback Management Plan 

Quarterly (and opportunistic) visual monitoring of vegetation adjacent to roads/drains and infrastructure. As Required  Dieback Management Plan 

Wash down facilities will be located at the entrance to the mining area. DBCA hygiene standard require all carriers to be completely free of clods of soil, slurry, 
mud, and plant material. 

At all times Dieback Management Plan 

All tracks not in use will be blocked to reduce unnecessary traffic through vegetated areas. At all times Dieback Management Plan 

Roads, culverts and sumps will be defined by their dieback status area and managed appropriately. At all times Dieback Management Plan 

Contaminated or potentially contaminated materials will not be brought into the site. Outside materials will be assessed as being free of dieback by a suitably 
trained and competent consultant. 

At all times Dieback Management Plan 

Material from confirmed dieback zones will not be moved into dieback free zones. At all times Dieback Management Plan 

During clearing and construction, the boundaries of the different dieback zones will be clearly delineated to ensure vehicles do not inadvertently cross from one 
zone into another. 

At all times Dieback Management Plan 

Water used for construction/operation will be from dieback free sources only. At all times Dieback Management Plan 

All contractor vehicles will arrive at the site in a clean condition. At all times Dieback Management Plan 

Appropriate Medallion representative to inspect vehicles prior to site entry in accordance with documented checklists. At all times Dieback Management Plan 

Vehicles will be cleaned (dry brushing whenever possible) and inspected prior to re-entering dieback free zone areas. At all times Dieback Management Plan 

Maintenance and grading roads may occur under damp conditions, but not wet, and boundaries of dieback zones are not crossed without cleaning. At all times Dieback Management Plan 

Where machinery is required to be moved between sites, they will be washed down and inspected for soil and vegetative material prior to mobilisation. At all times Dieback Management Plan 

Light vehicles exiting the main mine site area onto monitoring tracks will be washed down prior to leaving the main mine site area. At all times Dieback Management Plan 
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Management Action Phase Relevant Management Plan/Document 

GDP process includes dieback assessment by approving Environmental Officer. At all times Dieback Management Plan 

Environmental Officer to monitor clearing in any dieback areas. At all times Dieback Management Plan 

Dieback Guidance, zone maps and strategies provided within GDP process. At all times Dieback Management Plan 

Rigorous processes for clearing close to dieback boundaries. At all times Dieback Management Plan 

Boundary markings to be adapted for pre and post clearing. At all times Dieback Management Plan 

Site personnel to be Green Card certified on an “as needed” basis. At all times Dieback Management Plan 

Inductions will include education about dieback prevention/management. At all times Dieback Management Plan 

Regular toolbox meetings about dieback management. At all times Dieback Management Plan 

All staff and contractors will be trained in all hygiene measures required at the site including vehicle and machinery clean-down specifications and educated on 
the regional important of preventing the spread of dieback. 

At all times Dieback Management Plan 

The boundaries of the different dieback zones will be clearly delineated. At all times Dieback Management Plan 

Signage will notify all personnel they are entering a dieback-free zone, to promote best-practice activities whilst within the zone. At all times Dieback Management Plan 

Any suspected occurrence of dieback will be clearly demarcated in the field, signs erected, and barriers installed to prevent vehicle access. At all times Dieback Management Plan 

The locations of any infestation will be recorded, and the details made accessible to mine and environmental staff. At all times Dieback Management Plan 

Topsoil will be returned to the dieback zone it was removed from. Topsoil from the dieback free zones may be used anywhere. At all times Dieback Management Plan 

Soil from uninterpretable zones needs to be treated as though it is infected, sign-posted, with a register maintained. At all times Dieback Management Plan 

Prior to closure, it will be determined which roads may be required for monitoring and contingency purposes. These will be rehabilitated last to prevent vehicles 
going off-road. 

At all times Dieback Management Plan 

All final landform designs will include drainage that prevents runoff draining into dieback-free zones from dieback susceptible zones, where possible. At all times Dieback Management Plan 

 

Table 5-6: Aspect: Inland Waters – Management Actions 

Management Action Phase Relevant Management Plan/Document 

Monitor surface water quality and the condition of local creek lines and drainage prior to, throughout and after operations. At all times Water Management Plan 

Establish surface water trigger and threshold criteria. Pre-Construction Water Management Plan 

Obtain appropriate permits for disturbance to waterways (“bed and banks” permit under section 21 of the Rights in Water and Irrigation Act). Pre-Construction Water Management Plan 

Construct and operate the Project to allow for operational water usage to be fully contained within the mine footprint.  At all times.  Water Management Plan 

Store and manage chemicals and hydrocarbons to prevent discharge to the environment. At all times Water Management Plan 

Manage dust suppression on haul roads in a manner that prevents runoff of saline water. At all times Water Management Plan 

Implement permanent drainage control measures as required when operations are concluded. At all times Water Management Plan 

Establish groundwater trigger and threshold criteria. Pre-Construction Water Management Plan 

Implement surface water control measures as per design. At all times  Flora and Vegetation Management Plan  

Surface water drainage will be closely managed, and associated sumps shall have adequate capacity and be appropriately maintained. At all times Dieback Management Plan 

Cleaning of all vehicles and machinery will be undertaken as per washdown procedures. At all times Dieback Management Plan 

Water from wash down bays will be directed into a sump for sediment separation and oily water separator before being directed into a storage dam for reuse. At all times Dieback Management Plan 
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Management Action Phase Relevant Management Plan/Document 

The use of phytoclean® (or similar) will be used for the wash down facilities and wheel baths to kill Phytophthora. At all times Dieback Management Plan 

Sufficient freeboard maintained on all culverts and surface water management structures. At all times Dieback Management Plan 

All culverts will be regularly maintained to ensure that water flow does not encroach onto road surfaces.  At all times Dieback Management Plan 

All sumps will be cleared of sediment at the end of summer after drying out. At all times Dieback Management Plan 

 

Table 5-7: Aspect: Introduced Species and Weeds – Management Actions 

Management Action Phase Relevant Management Plan/Document 

Weed hygiene and management to be conducted as per the RGP Flora and Vegetation Management Plan (FVMP). At all times  Fauna Management Plan 

Develop and implement an introduced predator control program, including a monetary contribution to local fox baiting strategy. At all times  Fauna Management Plan 

No domestic animals will be allowed on site. At all times  Fauna Management Plan 

Develop and implement a management plan for bridal creeper (Asparagus asparagoides) involving spraying of herbicide and scalping of heavily infested soils. At all times Flora and Vegetation Management Plan 

Survey topsoil for weed content prior to recovery and discard any heavily contaminated soil. At all times Flora and Vegetation Management Plan 

Implement spray program with care to avoid inadvertent impacts on good quality native vegetation due to spray drift. At all times Flora and Vegetation Management Plan 
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6 Training and Competency 

 Site Induction  

All Medallion’s staff and site personnel will complete a Site Induction prior to the commencement of 
any construction activities taking place. This site induction includes various aspects including an 
environmental component specific to the activity that is being undertaken and the environmental risks 
that may be present during that activity.  

 Training and Relevant Certification 

As a minimum, training comprises the corporate and site inductions, both of which contain an 
environmental component. Other training and awareness can be delivered through toolbox meetings, 
pre-start meetings, presentations, and refreshers. 

An annual program of environmental training requirements will be developed and implemented. 

All training records shall be maintained in Medallion’s safety management system. Contractors shall 
maintain their own records, and where requested, shall make these available to Medallion. 

Training records shall be made accessible to the individual and relevant Departments such as Human 
Resources and Environment as appropriate.  

As a minimum, training records should include details on who has been trained, what the training 
course covered, what competencies or qualifications were achieved or obtained, the identification of 
the provider and training duration. 

Training is undertaken in line with responsibilities outlined in each management plan and procedure 
detailed in Section 5. 
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7 Inspections, Monitoring, Auditing and Reporting  

This section outlines the environmental inspections, monitoring, auditing and reporting requirements 
for the construction phase of this Project. These activities ensure compliance with all legislative 
requirements and will ensure identification of non-compliant issues.  

 Environmental Monitoring and Inspections  

Medallion will undertake scheduled environmental inspections of all the Project activities involved 
with construction. Medallion will undertake environmental monitoring as part of the construction 
phase of the Project. Monitoring type, responsibilities and frequencies shall be outlined in respective 
management documents.  

Monitoring and inspections shall be specific to each work area and include relevant environmental 
aspects such as, but not limited to:  

• Correct implementation of design;  

• Dust and other emissions; 

• Construction waste;  

• Feral animal sightings and interactions; 

• Hydrocarbon and other hazardous substance storage and handling; 

• Impacts to and interactions with MNES species;  

• Weed surveys and pest species management;  

• Maintenance works;  

• Noise management; and 

• Environmental incidents and corrective measures close out.  

 Auditing  

An internal audit of the CEMP will be undertaken in response to a significant incident of non-
conformance. Environmental audits of individual operation work packages will also be undertaken. 
The Audit Schedule for these work packages will be developed in consultation with relevant internal 
stakeholders and Contractors. Results of all audits will be communicated and discussed at Project 
management review meetings.  

 Reporting  

 Annual Compliance Reporting  

Annual compliance reporting will be undertaken for the Project in line with regulatory requirements 
and relevant guidance documentation. These reports will document compliance with approval 
conditions imposed on the Project as well as requirements stipulated in this CEMP. 
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 Non-Conformance Procedure 

 Corrective and Preventative Action  

Corrective and preventative actions arising from an incident investigation shall be recorded within the 
incident record on Medallion’s Incident Management Systems for monitoring and closeout. For high 
potential events, a review of all corrective actions associated with high potential events will be 
followed up within three (3) months of the incident data to ensure that the risks have been effectively 
controlled. 
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8 Incident Reporting & Investigation  

 Recording of Incidents  

All employees of Medallion and Contractors shall immediately report all environmental incidents and 
observations as non-conformances, whether these are reportable or non-reportable incidents (i.e., 
performance indicators are not met, or management actions are not followed) to the Contractor site 
supervisor, who will investigate the incident with both the Contractor Project Manager (PM) and 
Medallion Metals (PM).  

Reportable incidences include over clearing outside the DEs, injury to conservation significant fauna 
or reportable incidents relating to the potential environmental impacts and risks listed in Section 4 of 
this document are to be reported to the Contractor PM as soon as practically possible. The PM is to 
notify Medallion who will notify the relevant authority. 

Events that either cause or have the potential to cause harm or contamination to the environment 
will be recorded and investigated in accordance with site procedures. Records shall be maintained for 
all incidents occurring on the Project to the Medallion system. In addition, Projects may also be 
required to, either by contract or by client requirements, to complete and submit a client report form. 
Projects are required to maintain a register of all incidents, which includes:  

• Initial incidents are recorded in accordance with the Medallion Incident Reporting Procedure 
(MED-WHS-PRO-0002);  

• All relevant documents and photos are uploaded with the report; and  

• Incidents are monitored, updated and closure out within the required timeframes.  

Incidents are classified with a potential consequence ranking between 1 (minor) and 5 (major). For 
incidents with a potential consequence of 3 or greater, a formal Root Cause ICAM Investigation shall 
be undertaken in accordance with the standard ICAM methodology and shall be led by a trained 
competent ICAM facilitator.  

Corrective and preventative actions arising from an incident investigation shall be recorded within the 
incident record register for monitoring to closeout. For high potential events, a review of all corrective 
actions associated with high potential events will be followed up within three (3) months of the 
incident date to ensure the risks have been effectively controlled.  

All regulatory reporting for the Project shall be undertaken by the Site Senior Executive, or 
appropriately authorised Medallion personnel, or a person having control of a workplace or their 
delegate. 

 Emergency Response and Fire Safety 

Medallion shall take all reasonable precautions to prevent fires, including ensuring that materials that 
are combustible are disposed of in safe containers. Appropriate fire protection equipment will be 
maintained and available at work fronts during construction, with adequate personnel trained in their 
use.  

All portable fire extinguishers shall comply with AS/NZS 1841.1:2007 - Portable fire extinguishers 
General requirements and AS/NZS 1850:1997 Portable fire extinguishers – classification, rating, and 
performance testing. Procedures in the event of a fire shall be documented within an Emergency 
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Response Plan. Medallion shall comply with the requirements of the Construction Fire Prevention and 
Protection procedure.  
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9 CEMP Approval, Distribution and Review 

 Approval  

Prior to distribution and application of this CEMP, this document will be subject to internal review and 
final approval in accordance with EPBC approval conditions, that provide for the notification of 
revisions made and subsequent approval of an updated plan by the relevant regulatory agency prior 
to its implementation.  

 Distribution  

Upon approval of the CEMP, the CEMP will be distributed to all departments that are involved in the 
construction phase of the Project. Those responsible for implementing the aspects of the CEMP are 
detailed in Section 3.4 of this Document.  

External distribution of the revised plan will occur as required by EPBC approval conditions, including 
its publication upon the Medallion website within a specified period. 

 CEMP Review  

As construction of the Project progresses, environmental impacts may change, particularly when the 
development becomes subject to detailed approval conditions. As such, is it important that this CEMP 
is revised to address any environmental impacts arising from the changes in activities or additional 
management details.  

The CEMP will be reviewed by the Project Manager as required if any additional activities are to be 
carried out, which carry risks not already discussed in this CEMP. Each review period will investigate:  

• Potential gaps between the CEMP management measures and on-site construction 
activities;  

• Assessment of any incidents or near misses that occurred since the previous review; and  

• Employee and workplace compliance.  

The review should include consultation between employees and management to review and discuss 
concerns.  

Ongoing monitoring and review of the CEMP ensures that risk identification and management 
measures are constantly assessed, ensuring the efficiency and effectiveness of the CEMP.  

The Project Manager’s details are located in the site contact list.  

 Stakeholder and Communications Management  

Stakeholder engagement activities for the Project have included:  

• Briefings and presentations with key regulatory authorities and potentially affected parties 
to provide information on the Project, planned studies and request feedback; and  

• Face to face meeting, telephone calls and written correspondence with potentially affected 
stakeholders to provide updates on the Project and obtain additional feedback. 
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Through this variety of engagement forums, Medallion has been able to identify the required studies 
and investigations and importantly, key social and environmental effects and associated mitigation 
and management strategies required to support this Project. 
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10 Document Control and Project Records 

All company documents shall be controlled in accordance with document control procedures. All 
Project records shall be retained in accordance with document control procedures. Access to these 
records will be restricted in accordance with the type of record and information contained within and 
controlled to prevent unauthorised access.  
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